
PASSAIC CAG TOPICS TIMELINE 
Draft, as ofJuly, 2011 

DATE KEY PROJECT MILESTONES 
July 2011 

Aug 2011 

Sep 2011 

Oct 2011 

Nov 2011 • Conceptual Site Model updated 
with current data (8 mile) 

• Current Risk Assessment updated 
with current data (8 mile) 

• Modeling runs to produce 
predictions of future sediment 
concentrations under various 
cleanup alternatives (8 mile) 

Dec 2011 

Jan 2012 • Future Risk Assessment (8 mile) 

• Contaminated Sediment Technical 
Advisory Group (CSTAG) 
meeting 

Feb 2012 

CAG AGENDA TOPICS 

• Dredging 101, presentationjQ&A 

• Capping 101, presentation/Q&A 
No meeting 

• Presentation and CAG discussion on 
the nature of the contamination in the 
river system 

• Presentation and CAG discussion on 
movement of contaminants in the 
Passaic River system 

• Understanding risk assessments and 
how they are used in decision making 

• Understanding how models work and 
how they are being used in the Passaic 
River decision 

• Presentation and CAG discussion of 
the results of the Passaic River 
modeling 

• Presentation and CAG discussion of 
the results of the risk assessment 

• CAG discussion on what we have 
learned to date, what it all means and 
where we still have questions 

• Discussion of the direction of the 
proposed plan and informal CAG input 
to that process 

• Preliminary discussion of CAG 
preferences regarding remedy 
selection 

• Presentation and CAG discussion on 
results of future risk assessment 

• Progress and discussion on draft 
proposed plan 

• Continuing discussion of CAG 
preferences regarding remedy 
selection 

• Develop CAG input to NRRB 
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• First draft of 8 mile Proposed Plan • Presentation and CAG discussion on 

• National Remedy Review Board draft proposed plan 
(NRRB) package • Preliminary discussion of formal CAG 

• NRRB meeting comments on proposed plan 
(establish committee) 

Mar 2012 • Removal Action • Continued discussion of formal CAG 
dredging/ dewatering begins comments on proposed plan 

(committee report) 

Apr 2012 • Final 8 mile Focused Feasibility • Presentation and CAG discussion on 
Study (FFS) FFS 

• 8 mile Proposed Plan out for • Presentation and CAG discussion on 
public comment proposed plan 

• Discuss formal CAG comments on 
proposed plan 

May 2012 • Review and refine draft formal CAG 
comments on proposed plan 

• Site visit to observe Removal Action 
(or June) 

June 2012 • Finalize draft formal CAG comments 
on proposed plan 

July 2012 • Removal Action backfilling 
begins 

Aug 2012 No meeting 
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